

Minutes of 37th meeting of the One Health Consortium

Venue: Video Conferencing

Topic: Interactive meet with RMRC-Gorakhpur, Dibrugarh, Nazareth, TNMGRU

Date and time: 12th May 2022, 2.00 pm onwards

The meeting was attended by Dr Michael Mawlong, Nazareth Hospital, Shillong; Prof. Pushakal Subramanian, TNMGRU, Chennai; Dr Siraj Khan, RMRC, Dibrugarh and Dr Kamran Zaman, RMRC, Gorakhpur.

Dr Rawat welcomed all collaborators and briefed about purpose of short interactive meetings. He also intimated that DBT has constituted a high level review committee to evaluate the progress of the project and it is expected that review meeting will be held shortly. Dr Rawat also intimated that sampling plan and diagnostic kits for targeted clinical diseases have been circulated and there is need to collect more samples. This was followed by a discussion.

A brief of discussions on various issues is as follows:

1. TNMGRU, Chennai and 2. Nazareth Hospital, Shillong

Issue	TNMGRU, Chennai	Nazareth Hospital, Shillong
MoA	Submitted	Submitted
Progress Report	Report submitted	Report submitted
Sample collection	Few samples of Q fever, tuberculosis and other targeted diseases have been collected.	Sample collection has been initiated. Dr Mawlong suggested to avoid duplicate testing of samples as this will be simply repetition of efforts and resources. This issue will be considered in collaborators meeting.
Manpower hiring	Manpower is in place as per approval.	Manpower is in place
Status of Equipment	Process for the procurement of equipment is in final stage and it is expected that equipment will be installed by next week.	Purchase process is being finalized.
Procurement of	Since diagnostic kits have been	Purchase of diagnostic kits and

Consumables/ diagnostic kits	finalized. purchase process will be initiated shortly.	consumables will be initiated on priority basis.
Financial documents of FY 2021-22	Documents will be provided soon.	Documents have been submitted.


3. RMRC, Dibrugarh and 4. RMRC, Gorakhpur

Issue	RMRC, Dibrugarh	RMRC, Gorakhpur
MoA	Submitted	Submitted
Progress Report	Report submitted	Report submitted
Sample collection	Samples of African swine influenza, Scrub typhus and JE have been collected. Dr Khan opined that though SOPs and diagnostic kits have been finalized and circulated it will be appropriate if consent of Dr Nagmani may be taken up for sample size. A list of suppliers of identified diagnostic kits with address and contact details may also be provided for uniformity in diagnosis.	So far a total 50 samples have been collected and diagnosis of targeted diseases will be initiated as soon as diagnostic kits are available.
Manpower hiring	Manpower is in place as per approval.	Manpower is in place
Status of Equipment	Process for the procurement of equipment has been initiated.	Purchase process is being initiated.
Procurement of Consumables/ diagnostic kits	Since diagnostic kits have been finalized. purchase process will be initiated shortly. Dr Siraj Khan requested a common letter from coordinator for the procurement of identified diagnostic kits of targeted diseases as per recommendations.	Purchase of diagnostic kits and consumables will be initiated on priority basis.

Financial documents of FY 2021-22	Documents up to 3 rd March has been provided. Dr Rawat advised that financial documents up to 31 st March are required.	Documents will be prepared as per formats provided and will be submitted to NIAB soon.
-----------------------------------	---	--

- Overall there is a need to speed up sample collection by all four centres.
- NIAB to write a letter to all clinical collaborators to test targeted diseases using identified diagnostic kits only to have an uniformity of results.
- Consent of Dr Nagmani on the SOPs, sampling size and sampling plan of clinical diseases.

Meeting ended with a vote of thanks.



(Dr. Subeer S Majumdar)



(Dr. Nagendra Hegde)
PI, Coordinating Centre