

Minutes of 38th meeting of the One Health Consortium

Venue: Video Conferencing

Topic: Interactive meet with AHVD-NE collaborators

Date and time: 16th May 2022, 2.00 pm onwards

The Meeting was attended by Dr Jiten Ch. Bardoloi, AH&VD, Khanapara; Dr. Ibotombi Singh, DV&AHS, Manipur; Dr. H Kylla, AH&VD, Shillong; Dr. M Zohmingthangi, AH&VD, Aizawl; Dr. Keduzol Ltu DAH&VS, Kohima; TB Ghatani, DAH&VS, Tadong and Dr Mrinal Kanti Datta, DARD, Agartala.

Collaborators from DAHV&DD, Itanagar was not present in the meeting.

Dr Rawat welcomed all collaborators and briefed about purpose of short interactive meetings. He also intimated that DBT has constituted a high level review committee to evaluate the progress of this project and it is expected that review meeting will be held shortly. This was followed by discussion.

A brief of discussions on various issues is as follows:

Issue	Collaborating Department/institute
Moa	Institutes were requested to submit moa as soon as possible. Meghalaya, Aizawal, Nagaland and Tadong have already submitted.
Progress Report	Only Tadong has submitted progress report. It was agreed to submit progress report by 23 rd May positively.
Sample collection	All Collaborating institutes have initiated sample collection. A brief is as follows: <u>Khanapara</u> : Pig: 200, Cattle: 300 and Tb:12 single dermal (sd). <u>Manipur</u> : Pig: 174 samples, Cattle: 25. Tb sd and samples of Brucellosis. <u>Meghalaya</u> : Brucellosis in pig 15 and cattle 25; Tb: 10 samples. <u>Aizawal</u> : Two districts have been covered and one district will be covered soon. So far 211 samples of pig, 20 swab samples of cattle, 17 Tb samples collected. <u>Nagaland</u> : Swine:140 samples, Brucellosis cattle: 36, Tb cattle: 18 and samples of cysticercooids. <u>Tadong</u> : More than 100 samples have been collected and supplied to Khanapara and Barapani. <u>Agartala</u> : Goat: 20 samples, Cattle: 40, Swine: 200. Samples of Tb are also being collected.
Manpower hiring	All collaborators informed that sanctioned manpower is in place.


Status of Equipment	Purchase process has been initiated by all and some of equipment have also been installed.
Financial documents of FY 2021-22	All were requested to submit financial documents soon. Meghalaya has already submitted documents to NIAB.

- As per allocation of work, centres have to collect samples and send these samples to AAU Guwahati/ RC NEH, Umiam for diagnosis. Sample collection work is being done as per sampling plan. All collaborators have submitted samples to main centre for diagnosis. All were requested to speedup sample collection.

Meeting ended with a vote of thanks.



(Dr. Subeer S Majumdar)



(Dr. Nagendra Hegde)
PI, Coordinating Centre