

Minutes of 43rd meeting of the One Health Consortium

Venue: Virtual Mode

Date and time: 23rd July 2022, 12.00pm onwards

Dr. Hegde welcomed collaborators and intimated that approved minutes of PMC meeting held on 27th June, 2022 has been circulated and requested for follow up actions on the recommendations/ suggestions.

Dr. Subeer and Dr Rawat mentioned various issues related to implementation of project. Collaborators were requested to speed up the work, preparation for 2nd PMC review meeting and also follow up of PMC recommendations. Following issues were discussed in details:

- a. Utilization of funds: Collaborators were requested to utilize funds allocated/ available for first year by 5th August, 2022. Financial process of 2nd year was also discussed in length and it was mentioned that financial process are being revised by government frequently and it is essential to follow these processes for smooth functioning of project. Following is brief of current guidelines for financial releases, as we understand.
 - i) May have to open a separate bank account (zero balance) in ICICI bank.
 - ii) This bank account will be identified by TPA in PFMS.
 - iii) Balance of 1st year has to be returned first to the CNA account which will be made available to the institute as per allocation.
 - iv) Collaborators were requested to keep 1st year financial documents ready and if there is any revision in the financial processes, it will be intimated accordingly.
- b. As per the recommendations of PMC each collaborator has to provide proposed work plan for next 3 months separately. All collaborators were accordingly requested to provide these details to coordinating unit (Dr Rawat, Dr Hegde and Dr Majumdar) as per format provided.

Name of Centre

Proposed plan of action for the next 3 months

	Proposed plan of work	Actually achieved	Under progress
1.			
2.			
3.			
4.			


- c. Dr K.P.Suresh was requested to assist in developing a dynamic web site of this project for which funds will be provided.
- d. Detailed discussions on diagnostic kits was held and final recommendations is provided in tabular form as below:

Disease	Animal Species	Samples	Name of the kit	Earlier recommendation		Revised recommendation
				Manufacturer	Dealer/ Supplier	
TB	Cattle, buffalo	Skin test	<i>M. bovis</i> intradermal test	IVRI	IVRI	No change
	Wild Animals	Skin test	Wild TB alert kit	TANUVAS	TANUVAS	No change
Brucellosis	Multi-species	Serum	BruAlert-bELISA kit	TANUVAS	TANUVAS	No change
	Multi-species	Serum	RBPT kit	IVRI	IVRI	No change
JE	Pig	Serum	Pig IgG ELISA Kit (CSB-EQ027220P1)	Cusabio, USA	Harkrishan Enterprises Ltd.	No change No change
CCHF	Sheep, goat	Serum	ZyDX CCHF ELISA Kit (IgG-ELISA)	Zydus Cadila	Zydus Cadila	No change
	Cattle		ZyDX CCHF ELISA Kit (IgG-ELISA)	Zydus Cadila	Zydus Cadila	No change
Q-fever	Cattle, sheep, goat	Serum	ID Q fever indirect Multispecies (FQS-MS-5P)	IDVet, France	Harkrishan Enterprises Ltd.	The same kit may be purchased from other vendors
Scrub typhus	Rats	Blood, tissue	PCR-VH335-96D	BioinGentech Biotechnology, Chile	Harkrishan Enterprises Ltd.	No change
Cysticercosis	Cattle, pig	Serum	Monoscreen Ag ELISA cysticercosis/sandwich, mono well (BIO K 364/2)	BIO-X Diagnostics, Belgium	Harkrishan Enterprises Ltd.	Since Bio-X is no longer producing the kit, the manufacturer is changed to BT Lab, and can be purchased from any vendor
Cryptosporidiosis	All species	Faeces	Monoscreen Ag ELISA cryptosporidium/sandwich, double wells (BIO K 346/2)	BIO-X Diagnostics, Belgium	Harkrishan Enterprises Ltd.	No change
LSD	Cattle		ID screen Capripox Double Antigen Multi species	IDVet, France	Harkrishan Enterprises Ltd.	The same kit may be purchased from other vendors


Note: NER labs to use kits for TADs as decided by the group earlier.

- e. Discussion on finalization of SoPs was held and concern collaborators were requested to return back final document by 27th July, 2022(Wednesday) positively so that these can be implemented as per decision.
- f. Dr Rawat will start interacting with individual collaborators soon and schedule of meeting will be circulated.

Meeting ended with a vote of thanks to all.



(Dr. Subeer S Majumdar)



(Dr. Nagendra Hegde)
PI, Coordinating Centre