

Minutes of 56th meeting of the One Health Consortium

Venue: Virtual Mode

Topic: Website preparation, work progress

Date and time: 19th November 2022, 4.00pm onwards

A meeting was organized to review progress of project particularly on status of web site preparation and other aspects of One Health project on 19th November, 2022 at 4 PM onwards through video conferencing. List of participants is at Annexure.

Dr Rawat welcomed participants and congratulated Dr Subeer Majumdar for joining as Director General, GBU at Gandhinagar. While appreciating his role in preparation, presentation and implementation of project, he requested active participation of Dr Majumdar in fulfilling the objectives of the project. Dr Hegde, Dr Suresh and Prof. Bedi also congratulated Dr Majumdar and seconded views of Dr Rawat.

Discussion was held on following specific aspects:

1. Web Site preparation
2. Financial Progress
3. Sample Collection

Web Site preparation: Dr Suresh intimated that static format of web site is ready and already shared with NIAB. He intimated that dynamic aspect of website will be ready as soon as data is available for uploading.

ii. After discussion, it was suggested that each collaborating center will designate a nodal person either PI or one of CoPI for uploading their data.

iii. A detailed meeting on website will be held on 21st November, 2022 at 4PM. Beside Dr Suresh and his team, Dr hedge and Prof. Bedi will attend the same.

iv. Prof. Dhinakar Raj and Dr Hegde will visit NIVEDI for an onsite discussion with web site preparation team for finalization of its content.

v. Since NIAB is coordinating this project, it was decided that Website will be launched at NIAB website.

Financial Progress: It was intimated that process of 2nd year release has been initiated and financial documents of 14 collaborating centres have been forwarded to DBT for release of budget.

ii. Each collaborating centre has to open ZBA in ICICI bank, return balance amount of project to CNA account of DBT, intimate transaction ID along with annexures and other details to identified DBT officials. This will help DBT to issue Re-assignment Order and amount returned to CNA will be available with centre for utilization for project work. For second year release, complete financial documents are required. It was decided that all centre may be requested to speed up the process.


Sample Collection: It was intimated that some of the centres have not collected requisite number of samples so far. A reminder has to be sent to all for needful so that Phase II of sample collection may be finalized by Dr Suresh.

ii. Prof. Bedi intimated that a large number of CCHF samples has to be collected from Gujrat and Rajasthan for which sufficient funds have not been allocated. It was discussed and Dr Suresh was requested to revisit details of sample collection of CCHF. He agreed for the same and prof. Bedi will provide literature for the same to Dr Suresh.

Annexure

List of Participants

1. Dr Subeer Majumdar, GBU, GandhiNagar
2. Dr Nagendra Hegde, NIAB, Hyderabad
3. Prof. Jasbir Bedi, GADVASU, Ludhiana
4. Dr KP Suresh, NIVEDI, Bengaluru
5. Dr Chandersheikher, NIVEDI, Bengaluru
6. Dr AK Rawat, NIAB
7. Dr Malathi, NIAB



(Dr. Subeer Majumdar)



(Dr. Nagendra Hegde)